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SUMMARY

Waste Management consists of the Solid Waste Storage and Disposal, Project Baseline
Summary (PBS) WM03, Work Breakdown Structure (WBS) 1.2.1.1, Solid Waste
Treatment, PBS WM04, WBS 1.2.2.1; Liquid Effluents, PBS WM05, WBS 1.2.3.1; and
Analytical Services, PBS WM06, WBS 1.2.4.1.

The Waste Management Project continues to make significant progress.  The 200 Area
Effluent Treatment Facility continues to process CERCLA feed well above targeted rate
with no increase to total operating costs.  One-hundred drums containing debris waste
material generated by the TWRS program was certified in preparation for treatment at
Idaho National Environmental Engineering Laboratory (INEEL) Waste Experimental
Reduction Facility (WERF).  This effort supports Waste Management’s goal to reduce the
volume of mixed and hazardous waste subject to storage and treatment.  Cleanout of the
340 Facility above ground tanks to reduce the solids inventory was successfully
completed.  The 2706-TB Building construction was started on schedule and is expected
to complete on or slightly ahead of schedule.  Completion of the construction of the new
2706-TB Building will allow the 2706-T Facility to operate independent of the 221-T
Canyon and no longer be reliant on the canyon waste transfer system.  The Waste
Sampling and Characterization Facility has not had a lost time injury since occupying the
facility on October 1, 1993.   
 
Milestone performance (EA, DOE-HQ, Field Office, and RL) shows that six milestones 
(74 percent) were completed early or on schedule;  one milestone (13 percent) was
completed late; and one milestone (13 percent) is overdue.  The submittal of a draft
revised 222-S Part B Permit to Ecology was impacted by the unresolved Ecology issues. 
Baseline change request (BCR) WM-98-018 is in process to extend the completion date
for this milestone.  Three FY 1997  milestones were not completed; two will be completed
late and one will be dispositioned through the baseline change control process.  

ACCOMPLISHMENTS

C Overpacked 988 of 1,800 183-H containers to date, exceeding the performance
indicator of 900.  (WM 8.1.1)

C Successfully completed cleanout of above ground tanks at the 340 Facility on
schedule.  (WM 5.1.1)

C Identified and submitted five initiatives to increase work performed at WSCF on
schedule.  (WM 9.1.1)

C Submitted charters for HASQARD Focus Group and Integrated Contractor
Assessment Team Program on schedule.  (WM 7.1.1)
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C The 200 Area Effluent Treatment Facility fiscal year to date CERCLA feed
processing efficiency is 70 gallons per minute (gpm) versus targeted 50 gpm.
(WM 4.1.1)

C Submitted annual update to 242-A Evaporator Safety Analysis Report on schedule. 
(Planned)

C Submitted Low Level Burial Ground Monitoring Evaluation Report on schedule.
(A6M-98-001)

C Issued the Annual Report on Waste Generation and Pollution Prevention
Accomplishments 14 days ahead of schedule.  (YP2-98-003)

C Completed characterization activities on 12,152 package identification numbers
versus goal of 10,100.  (WM 1.1.1)

C Completed weight screens and evaluation of 183-H drums to locate drums
containing empty bags on schedule.  (WM 1.1.1)

C Certified 100 drums containing waste material generated by TWRS in preparation
for shipment to INEEL WERF on schedule.  (WM 2.1.1) 

C The Waste Sampling and Characterization Facility has not had a lost time injury
since occupying the facility on October 1, 1993. 

COST PERFORMANCE ($M):

BCWP ACWP VARIANCE

Waste Management $ 63.0 $ 56.2 $6.8

The 10.8 percent favorable cost variance is due to indirect passbacks ($4.0M) and project
efficiencies.

SCHEDULE PERFORMANCE ($M):

BCWP BCWS VARIANCE

Waste Management $63.0 $ 61.9 $1.1

The 1.8 percent favorable schedule variance is within established thresholds and is
primarily attributable to 200 Liquid Waste Processing Facility increased throughput.
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ISSUES

1) Idaho National Environmental Engineering Laboratory (INEEL) Waste
Experimental Reduction Facility (WERF) Scheduling Delays.  INEEL scheduling
delays may impact ability to ship debris waste for incineration this fiscal year. 

 
Strategy/Status: INEEL will receive waste in August 1998; however, the
incineration campaign is not planned until FY 1999.  A letter documenting shipment
will be sufficient to meet WM 2.1.1.  Funding for shipment and disposal in FY 1999
will be required.
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COST VARIANCE ANALYSIS: ($6.8M)

WBS/PBS Title

G:  III-1

1.2.1.1/WM03 Solid Waste Storage & Disposal

Description/Cause:  The total project favorable cost variance of $1.5M (9.8 percent) is
due to indirect passbacks ($0.7M); delays in obtaining scrapers for burial ground radiation
control areas (level of effort work scope); and maintenance and engineering cost
efficiencies.
Impact:  The savings generated by the $0.7M indirect passback will allow Waste
Management to add unfunded workscope (Waste Isolation Pilot Plant certification and
WRAP low level and transuranic waste operation preparations) to the WM04 baseline
through BCR WM-98-010, Rev. 1.  However,  the favorable variance is projected to
continue due to continued identification of cost efficiencies and the favorable passback.
Corrective Action: BCR WM-98-010, Rev. 1 is in process to authorize the addition of the
new scope.  Scrapers are to be available in late summer.

1.2.1.2/WM04  Solid Waste Treatment

Description/Cause:  The total project favorable cost variance of $0.1M (0.6 percent) is
due to indirect passbacks ($1.0M) offset by Waste Receiving and Processing Facility
(WRAP) maintenance activities to correct pre-existing conditions and other prestart issues.
Impact: The savings generated by the $1.0M indirect passback will allow  Waste
Management to add unfunded workscope (Waste Isolation Pilot Plant certification and
WRAP low level and transuranic waste operations preparations) to the baseline.  A portion
of the increased cost to correct the WRAP pre-existing conditions have been addressed in
change control; however a $0.6M projected overrun remains to be resolved.
Corrective Action: BCR WM-98-010, Rev. 1  is in process to authorize the addition of the
new scope.  Waste Management Program is identifying sources (potential cost
efficiencies) to offset the $0.6M projected WRAP overrun. 

1.2.3.1/WM05  Liquid Effluents

Description/Cause:  The total project favorable cost variance of $3.0M (19.2 percent) is
due to indirect passbacks ($1.1M)  and 200 Liquid Waste Processing Facility increased
throughput.
Impact: The savings generated by the $1.1M indirect passback will allow Waste
Management to add unfunded workscope (Waste Isolation Pilot Plant certification and
WRAP low level and transuranic waste operations preparations) to the WM04 baseline
through BCR WM-98-010, Rev. 1.   The favorable variance is projected to continue due to
continued identification of cost efficiencies and the favorable passback.
Corrective Action: BCR WM-98-010, Rev. 1 is in process to authorize the addition of the
new scope.



DOE/RL-97-91, Rev. 5

Hanford Site Performance Report Section G - Waste Management - March 1998

COST VARIANCE ANALYSIS: ($6.8M)

WBS/PBS Title
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1.2.4.1/WM06 Analytical Services

Description/Cause The total project favorable cost variance of $2.1M (14.9 percent) is
due to indirect passbacks ($1.2M); 222-S Laboratory maintenance and engineering cost
efficiencies; and delay in receipt of LABCORE contract billings.
Impact: The $1.2M of the indirect passback will allow Waste Management to add
unfunded workscope (Waste Isolation Pilot Plant certification and WRAP low level and
transuranic waste operations preparations) to the baseline.  The favorable variance is
projected to continue due to continued identification of cost efficiencies and the favorable
passback.
Corrective Action: BCR WM-98-010, Rev. 1 is in process to authorize the addition of the
new scope.  Discussions are continuing between the vendor, LMSI, and Waste
Management to resolve the timeliness of the LABCORE contract billings.
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SCHEDULE VARIANCE ANALYSIS: ($1.1M)

WBS/PBS Title

G:  IV-1

1.2.1.1/WM03 Solid Waste Storage & Disposal

Description /Cause: The total project unfavorable schedule variance of $0.2M (1.4%) is
within the established -7.5/+10% thresholds.
Impact: None.
Corrective Action: None.

1.2.2.1/WM04  Solid Waste Treatment

Description /Cause: There is no schedule variance.
Impact: N/A  
Corrective Action: N/A.

1.2.3.1/WM05  Liquid Effluents

Description /Cause: The total project favorable schedule variance of $1.3M (8.5 percent)
is due to 200 LWPF increased throughput.
Impact: No long-term project impacts.
Corrective Action: None required.

1.2.4.1/WM06  Analytical Services

Description /Cause: There is no schedule variance.
Impact: N/A
Corrective Action: N/A



DOE/RL-97-91, Rev. 5

Hanford Site Performance Report Section G - Waste Management - March 1998

MILESTONE EXCEPTION REPORT

G: VI-1

OVERDUE - 1

No./WBS Level Milestone Title Baseline Date Forecast
Date

AS-97-004 RL Submit revised 222-S Part B Permit for Review 3/31/98 8/1/
98

1.2.4.1 and Comment
Cause: Unresolved issues between Ecology, RL, and PHMC on the 222-S Laboratory
notice of violations and penalties. 
Impact: Late completion and submittal of the 222-S Part B Permit draft.  However,
assuming successful resolution of the issues, the delay will not impact the submittal of the
final 222-S Part B Permit to Ecology on June 1, 1999.
Corrective Action: Continue negotiations to resolve issues between Ecology, RL, and the
PHMC.

FORECAST LATE - 0

FY 1997 OVERDUE -3

LEP-97-019 RL Review Operating and Maintenance 6/30/97 6/15/98
1.2.3.1 Requirements for 310 TEDF
Cause: Use of Necessary and Sufficient Standards requires stakeholder involvement to be
included in process.
Impact: None
Corrective Action: A change request will be prepared describing the workscope change
and subsequent  milestone completion date extension.  This document will be submitted to
RL by May 15, 1998.

LEP-97-028 RL Treat UP-1 Groundwater and N Basin 7/31/97 Proposed
1.2.3.1 Water in 200A ETF Deletion
Cause: No longer relevant due to change from batch processing mode to continuous
processing at the Effluent Treatment Facility.
Impact: None.
Corrective Action: Baseline change request is being developed to delete this milestone.

AS-97-016 RL Submit Draft Revised 222-S Part B 9/5/97 5/5/98
1.2.4.1 Permit to FDH Project Office

Cause: Behind schedule due to Ecology compliance issues and response to penalty.
Impact: None.
Corrective Action:  BCR WM-98-018 is in process to extend completion date to 
May 5, 1998.


